APR-18-209S @8:20  From:MODOT OFALLONPO To:3143484297 Pase:4/8
FEB-27-20N9(FR1) 18:50  NB West Contracting (FRX)314 962 8650 P.0D2/007

Form Cs10d
Kev. 09,2008

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Datc  02-27-2009

ContractID _090123-603 JobNo. J652226

County St Charles - a4 " Original Bid Cost  266.162.17
-Contractar _NB West Contracting By  Michael T. Manion
Designed By _Barry Beryman Phome _314-962-3145

VECcP (09 -20_ (to be completed by C.0.) VECP or VECP/PDU[]

1. Description of existing requircments and proposed chunge(s). Advantages/Disadvantages
1 location on section C of this job hag a conerete pavement repair set up, 'We proposs to replace the
arez with & Bituminous pavement repair. The begining and ending location of this repair meets up
against full depth asphalt pavment,

Advantage: Cost savings and the commercial entrance would be open 10 traffic by the end of the
day. Also we would not have to wait for cure timc on the conerste,

!

2. Estimate of reduction in tonstiuction costs. "56,644.50 ' B s

s d
e

R NAFT

" 3. Prediction of any cffccts the proposed change(s) will Have on other department costs, such as

maintenance and operations. .
Future maintenance should be easier and cheaper,

4. Anticipated date for submittal of detailed change(s) of items roguired by Sectior 104.6 of the
Specifications. v .

02-27-09
(dato)

5. Deadline for issuing x change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule,

03-06-09 Scheduling and completion of work woild be quicker
 (date) (effect)

6. Dates of any previous or copcurrent submission of the same proposal,

NA
(date and/or dates)
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Additional Comments:
If the repair is done in asphalt the overlay should not show future reflective cracking,

&+ Portion Below This Line Tu Be Filled Out by MoDOT **
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‘ 7. 7
Comments; ‘

As oo Aoz

. ‘. P4 ) Q i
sifvf Approval 3
‘e Recommended L "¢ ( > b Y — ,/' (Z-o 9
J Rejection District Engineer Date
Recommended )
-Comments;
No Federal Oversight
[] Approval ' N/A
Recommendced
O Rejection Federal Highway Administration Date
Recommended Required-for FEEWA Full Oversight Projeets
Comments:

Approved based on district's research and comments. Agree that prices must be justified prior to
final execution of this value engineering proposal. Denis Glascock. 04/14/2009

X Approvnl . L'{"{L['"Oq

] Rcjection State Construction and Materials Enginser Date

Distributiun:  Regldent Englneer, Project Mannger, Diseriet Conxtruction & Materinle Englineer, Sbete Conatruction & Mnterinis Enginsor,
Vauilue Eiglneerlng Administrotor— MoDOT, L. O. Box 270, Jeffersan City, MO 65102
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Substitution of bituminous pavement repair for concrete pavement repair to avoid cure time and keep
commercial entrance open.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




